COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 26/ 2014

ESTI MATE SUMVARY 12: 10: 58
CONTI D C18206 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 18206- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 49.5  DAYS TI VE ALLOW 375 WORK DAYS
SH44: OVER BULL SEEP & S. PLATTE PERCENT TIME.  13.20 OR G TI ME ALLOW 375 WORK DAYS
PRQIECT NO FBRO44A- 010
SH44: OVER BULL SEEP & S. PLATTE
NAMVE OF ROAD: 044A
PROJECT COUNTI ES: ADAMB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI AR ES PAY PERI OD ENDI NG 03/ 26/ 2014 DATE TI ME STARTED 01/13/2014
10188 E. |-25 FRONTAGE ROAD DATE LET 10/ 24/ 2013 DATE WORK BEGAN 01/ 13/2014
DATE AWARDED 11/ 08/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 29/ 2013 DATE ACCEPTED
FI RESTONE O 80504 DATE NOTI CE TO PROCEED 01/ 13/ 2014
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 7,748, 319. 54 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $ 7,108, 784.08 NON-PARTI Cl PATI NG 789, 562. 59 299, 677. 82
PERCENT COVPLETE: 10. 19% TOTAL EARNI NGS 789, 562. 59 299, 677.82
FUNDS AVAI LABLE: $ 6,958, 756.95 STOCKPI LED MATERI ALS 304, 928. 64 159, 704. 16
GROSS EARNI NGS 1,094, 491. 23 459, 381. 98
TOTAL CLAI VB $ 0.00 RETAI NAGE -18,887.98 -8,990. 34
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,075, 603. 25 450, 391. 64
LI QUI DATED DAMVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 1, 075, 603. 25 450, 391. 64
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 450, 391. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18206- Bl D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 ROADWAY LOCAL
0005 201- 00001 C earing and G ubbing 0. 020 0. 000
ACRE 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0010 203- 00060 Enbanknent Material (Conplete In Place) 2, 489. 500 0. 000
CY 0. 000 0. 00
10. 25000 0. 000 0. 00
0015 304- 06007 Aggregate Base Course (Cl ass 6) 23.000 0. 000
CY 0. 000 0. 00
28. 74000 0. 000 0. 00
0020 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 16. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0025 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 31. 000 0. 000
TON 0. 000 0. 00
54. 75000 0. 000 0. 00
0030 608-00006 *Concrete Sidewalk (6 Inch) 157. 000 0. 000
SY 0. 000 0. 00
36. 13000 0. 000 0. 00
0035 609-21020 *Curb and CQutter Type 2 (Section Il-B) 173. 000 0. 000
LF 0. 000 0. 00
17. 29000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 38,353.71 % 0.00% 0. 00
CAT NO0250 ROADWAY BE
0040 201-00001 C earing and G ubbing 8. 800 4.270
ACRE 0. 000 0. 00
7,500. 00000 4.270 32, 025. 00
0045 202-00010 *Renoval of Tree 355. 000 336. 000
EACH 5. 000 1, 375.00
275. 00000 341. 000 93, 775. 00
0050 202- 00035 Renoval of Pipe 516. 200 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18206- Bl D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0055 202- 00037 Renoval of End Section 2. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0060 202- 00090 *Renoval of Delineator 2.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0065 202-00155 Renoval of Wall 285. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0070 202- 00210 Renoval of Concrete Pavenent 855. 000 211. 000
SY 0. 000 0. 00
6. 00000 211. 000 1, 266. 00
0075 202-00220 Renoval of Asphalt Mat 10, 821. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0080 202-00240 Renoval of Asphalt Mat (Pl aning) 806. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 202- 00250 *Renoval of Pavenent Marking 3, 649. 000 3, 649. 000
SF 0. 000 0. 00
3. 00000 3, 649. 000 10, 947. 00
0090 202- 00400 Renoval of Bridge 3. 000 0. 000
EACH 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 11. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 3, 584. 000 3, 061. 000
LF 74.000 222.00
3. 00000 3,135. 000 9, 405. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12: 10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0110 202-01130 *Renoval of Quardrail Type 3 2, 005. 000 1, 075. 500
LF 0. 000 0. 00
3.50000 1, 075. 500 3,764.25
0115 202-01300 *Renoval of End Anchorage 18. 000 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0120 203- 00060 Enbanknent Material (Conplete In Place) 24, 181. 500 0. 000
cY 5, 092. 000 52,193. 00
10. 25000 5, 092. 000 52,193. 00
0125 203-01515 Backhoe (Landscapi ng) 50. 000 0. 000
HOUR 0. 000 0. 00
66. 79000 0. 000 0. 00
0130 203-01555 Dozi ng (Landscapi ng) 50. 000 0. 000
HOUR 0. 000 0. 00
120. 94000 0. 000 0. 00
0135 203-01597 *Pot hol i ng 100. 000 10. 500
HOUR 0. 000 0. 00
155. 90000 10. 500 1, 636. 95
0140 206- 00000 Structure Excavation 10, 273. 000 0. 000
CY 0. 000 0. 00
4. 06000 0. 000 0. 00
0145 207-00205 Topsoi | 10, 277. 000 0. 000
CY 0. 000 0. 00
0. 78000 0. 000 0. 00
0150 208-00002 *Erosion Log (12 Inch) 16, 303. 000 170. 000
LF 0. 000 0. 00
2.89000 170. 000 491. 30
0155 208- 00020 *Silt Fence 4, 056. 000 635. 000
LF 139. 000 247. 42
1. 78000 774.000 1,377.72
0160 208-00021 *Silt Fence (Reinforced) 2,488. 000 188. 000
LF 0. 000 0. 00

4. 06000 188. 000 763. 28



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18206- Bl D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0165 208-00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
671. 17000 0. 000 0. 00
0170 208-00035  *Aggregate Bag 362. 000 0. 000
LF 0. 000 0. 00
12. 44000 0. 000 0. 00
0175 208-00041 *Rock Check Dam 24.000 0. 000
EACH 0. 000 0. 00
248. 88000 0. 000 0. 00
0180 208- 00045 Concrete Washout Structure 8. 000 2.000
EACH 6. 000 2, 365. 38
394. 23000 8. 000 3,153. 84
0185 208- 00052 *StormDrain Inlet Protection (Type 2) 724.000 0. 000
LF 0. 000 0. 00
12. 44000 0. 000 0. 00
0190 208-00060 Tenporary Slope Drain 288. 000 0. 000
LF 0. 000 0. 00
11. 64000 0. 000 0. 00
0195 208-00070 Vehi cl e Tracki ng Pad 6. 000 5. 000
EACH 0. 000 0. 00
1, 886. 19000 5. 000 9, 430. 95
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 350. 000 0. 000
HOUR 0. 000 0. 00
26. 56000 0. 000 0. 00
0205 208-00105 *Removal and Di sposal of Sedinent (Equipnment) 350. 000 0. 000
HOUR 0. 000 0. 00
66. 79000 0. 000 0. 00
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 500. 000 4.000
HOUR 12. 000 1, 545. 60
128. 80000 16. 000 2, 060. 80
0215 208-00107 Renoval of Trash 189. 000 0. 000
HOUR 0. 000 0. 00
32. 83000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12: 10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0220 208- 00206 Erosi on Control Supervisor 378. 000 27.000
DAY 18. 000 6, 408. 36
356. 02000 45. 000 16, 020. 90
0225 208- 00300 Tenporary Berns 3, 208. 000 1, 378. 000
LF 590. 000 1, 020. 70
1. 73000 1, 968. 000 3,404. 64
0230 208-00301 Tenporary Diversion 1, 604. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0235 209- 00200 *Ti me- Rel eased Water Product 332. 000 0. 000
EACH 0. 000 0. 00
5.72000 0. 000 0. 00
0240 210-00001 Reset Structure 18. 000 0. 000
EACH 0. 000 0. 00
50. 93000 0. 000 0. 00
0245 210- 00011 Reset Mail box Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
205. 45000 0. 000 0. 00
0250 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
79. 65000 0. 000 0. 00
0255 210-00815 *Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
50. 31000 0. 000 0. 00
0260 210-01000 *Reset Fence 378. 000 281. 000
LF 15. 000 125. 25
8. 35000 296. 000 2,471. 60
0265 210-01011 *Reset Cate 4.000 0. 000
EACH 0. 000 0. 00
326. 84000 0. 000 0. 00
0270 210-02024  Relay Pipe (24 Inch) 123. 000 0. 000
LF 0. 000 0. 00

22.18000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18206- Bl D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0275 212-00006 *Seedi ng (Native) 12. 700 0. 000
ACRE 0. 000 0. 00
681. 82000 0. 000 0. 00
0280 212-00032 *Soi | Condi tioning 9. 800 0. 000
ACRE 0. 000 0. 00
1, 873. 74000 0. 000 0. 00
0285 212-00048 *Soi | Preparation (Special) 86. 000 0. 000
CY 0. 000 0. 00
1. 26000 0. 000 0. 00
0290 213-00008  *Mil ching (Wod Chi p) 1, 016. 000 0. 000
CF 0. 000 0. 00
2.27000 0. 000 0. 00
0295 213-00013 *Spray-on Mul ch Bl anket 38, 220. 000 0. 000
LB 0. 000 0. 00
1. 36000 0. 000 0. 00
0300 213-00150 *Bonded Fi ber Matrix 12. 700 0. 000
ACRE 0. 000 0. 00
3, 308. 08000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
14, 116. 16000 0. 000 0. 00
0310 214-00205 *Deci duous Tree (5 Gallon Container) 46. 000 0. 000
EACH 0. 000 0. 00
45. 45000 0. 000 0. 00
0315 214-00220 *Deci duous Tree (2 Inch Caliper) 120. 000 0. 000
EACH 0. 000 0. 00
479. 80000 0. 000 0. 00
0320 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 189. 000 0. 000
EACH 0. 000 0. 00
313. 13000 0. 000 0. 00
0325 214-01010 *Brush Layer Cutting 458. 000 0. 000
EACH 0. 000 0. 00
4. 58000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12: 10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0330 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 19, 351. 000 0. 000
d ass
SY 0. 000 0. 00
2.45000 0. 000 0. 00
0335 217-00000 *Her bi ci de Treat nent 1, 294. 000 0. 000
SY 0. 000 0. 00
0. 18000 0. 000 0. 00
0340 240- 00000 *WIdlife Biologist 40. 000 11. 250
HOUR 0. 000 0. 00
61. 72000 11. 250 694. 35
0345 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
43. 81000 0. 000 0. 00
0350 304- 06007 Aggregate Base Course (Cl ass 6) 2, 558. 000 0. 000
CY 0. 000 0. 00
28. 74000 0. 000 0. 00
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 300. 000 0. 000
TON 0. 000 0. 00
129. 42000 0. 000 0. 00
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 504. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0365 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2, 962. 000 0. 000
TON 0. 000 0. 00
54. 75000 0. 000 0. 00
0370 411-10255  *Enulsified Asphalt (S| ow Setting) 4, 037. 000 0. 000
GAL 0. 000 0. 00
2.69000 0. 000 0. 00
0375 420-00102 Geotextile (Erosion Control) (dass 1) 8, 087. 000 0. 000
SY 0. 000 0. 00
2.39000 0. 000 0. 00
0380 506-00212  Riprap (12 Inch) 381. 000 0. 000
CY 0. 000 0. 00

65. 16000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO. 0003 12:10: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0385 506- 00224 R prap (24 Inch) 30. 000 0. 000
(e 0. 000 0. 00
92. 03000 0. 000 0. 00
0390 506- 00230 Riprap (30 In) 8, 562. 000 0. 000
(& 0. 000 0. 00
86. 78000 0. 000 0. 00
0395 601- 01000 Concrete Cass B 76. 000 0. 000
(e 0. 000 0. 00
492. 82000 0. 000 0. 00
0400 602-00020 *Rei nforcing Steel (Epoxy Coated) 956. 000 0. 000
LB 0. 000 0. 00
0. 83000 0. 000 0. 00
0405 604- 00310 Inlet Type C (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2,761. 51000 0. 000 0. 00
0410 604- 00315 Inlet Type C (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 724. 84000 0. 000 0. 00
0415 604-00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
12, 761. 55000 0. 000 0. 00
0420 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 476. 53000 0. 000 0. 00
0425 604-20003 Qutlet Structure (Special) 3. 000 0. 000
EACH 0. 000 0. 00
8, 057. 87000 0. 000 0. 00
0430 604- 25005 Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 034. 64000 0. 000 0. 00
0435 604- 25010 Vane Grate Inlet (10 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
5, 667. 03000 0. 000 0. 00



CONTI D C18206

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0440 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 988. 64000 0. 000 0. 00
0445 604- 39000 Manhol e Speci al 1. 000 0. 000
EACH 1. 000 3,052. 22
3, 052. 22000 1. 000 3,052. 22
0450 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 2, 000. 000 0. 000
LF 0. 000 0. 00
16. 14000 0. 000 0. 00
0455 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 041. 58000 0. 000 0. 00
0460 606-01385 *Transition Type 3J 5. 000 0. 000
EACH 0. 000 0. 00
452. 28000 0. 000 0. 00
0465 606- 01390 *End Anchorage Type 3K 5. 000 0. 000
EACH 0. 000 0. 00
972. 84000 0. 000 0. 00
0470 606- 02005 *End Anchor age (Fl ared) 7.000 0. 000
EACH 0. 000 0. 00
1, 433. 20000 0. 000 0. 00
0475 607-11525 *Fence (Plastic) 3,231. 000 1, 381. 000
LF 955. 000 3,504. 85
3. 67000 2, 336. 000 8,573.12
0480 607-11580 *Fence (Tenporary) 150. 000 0. 000
LF 0. 000 0. 00
4.02000 0. 000 0. 00
0485 607-53172 *Fence Chain Link (72 Inch) 804. 000 0. 000
LF 0. 000 0. 00
15. 74000 0. 000 0. 00
0490 608-00026 *Concrete Bi keway (6 |nch) 729. 000 0. 000
SY 0. 000 0. 00
34.58000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0495 609-24004 *CGutter Type 2 (4 Foot) 256. 000 0. 000
LF 0. 000 0. 00
20. 11000 0. 000 0. 00
0500 609-60011  *Curb Type 6 (Section M) 1, 159. 000 0. 000
LF 0. 000 0. 00
4. 58000 0. 000 0. 00
0505 612- 00041 *Del i neator (Flexible) (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
24. 64000 0. 000 0. 00
0510 612-00043  *Delineator (Flexible) (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
24. 64000 0. 000 0. 00
0515 614-00011 *Sign Panel (Qass I) 22.000 0. 000
SF 0. 000 0. 00
31. 44000 0. 000 0. 00
0520 614-00012 *Sign Panel (Cass I1) 67. 000 0. 000
SF 0. 000 0. 00
20. 96000 0. 000 0. 00
0525 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
545. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE Steel sign post(2-1/2 inch) 15. 000
EACH 0. 000 0. 00
359. 00000 15. 000 5, 385. 00
0530 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 389. 24000 0. 000 0. 00
0535 621-00450 *Det our Pavenent 6, 304. 000 0. 000
SY 0. 000 0. 00
22.27000 0. 000 0. 00
0540 624-29018 18 I nch Drainage Pipe (O ass 9) 538. 000 0. 000
LF 0. 000 0. 00
55.12000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12: 10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0545 624- 29024 24 1 nch Drainage Pipe (O ass 9) 305. 000 0. 000
LF 0. 000 0. 00
71. 65000 0. 000 0. 00
0550 624-29030 30 Inch Drainage Pipe (O ass 9) 78. 000 0. 000
LF 0. 000 0. 00
77. 65000 0. 000 0. 00
0555 624-29036 36 Inch Drainage Pipe (O ass 9) 170. 000 0. 000
LF 0. 000 0. 00
133. 24000 0. 000 0. 00
0560 624-29048 48 Inch Drainage Pipe (dass 9) 100. 000 0. 000
LF 0. 000 0. 00
232.11000 0. 000 0. 00
0565 624- 49048 48 Inch Equival ent Drainage Pipe El liptical (dass 9) 69. 000 0. 000
LF 0. 000 0. 00
305. 09000 0. 000 0. 00
0570 625- 00000 *Construction Surveying 1. 000 0. 100
LS 0. 260 7,761.25
29, 850. 95000 0. 360 10, 746. 34
0575 626- 00000 *Mobi | i zati on 1. 000 0.225
LS 0. 000 0. 00
710, 948. 43000 0.225 159, 963. 40
0580 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 4, 138. 96
27, 593. 04000 0. 400 11, 037. 22
0585 627-00005 *Epoxy Pavenent Mar ki ng 245. 000 0. 000
GAL 0. 000 0. 00
89. 91000 0. 000 0. 00
0590 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 203. 000 123. 000
GAL 0. 000 0. 00
66. 72000 123. 000 8, 206. 56
0595 629-01001 *Survey Monunent (Type 1) 7.000 0. 000
EACH 0. 000 0. 00

590. 74000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12: 10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0600 629-01002  *Survey Monunent (Type 2) 3.000 0. 000
EACH 0. 000 0. 00
804. 73000 0. 000 0. 00
0605 629-01031 *Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
345. 26000 0. 000 0. 00
0610 630-00000  *Fl aggi ng 2, 000. 000 136. 500
HOUR 121. 000 4,220. 48
34.88000 257.500 8, 981. 60
0615 630- 00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00
45. 49000 0. 000 0. 00
0620 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
101. 09000 0. 000 0. 00
0625 630- 00007 *Traffic Control Inspection 215. 000 42.000
DAY 16. 000 1,617.28
101. 08000 58. 000 5, 862. 64
0630 630-00012 *Traffic Control Managenent 343. 000 13. 000
DAY 12. 000 3,639. 00
303. 25000 25. 000 7,581. 25
0635 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
2,021. 67000 2.000 4,043. 34
0640 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 3. 000
EACH 0. 000 0. 00
10. 11000 3. 000 30. 33
0645 630- 80341 *Construction Traffic Sign (Panel Size A) 133. 000 13. 000
EACH 0. 000 0. 00
10. 11000 13. 000 131. 43
0650 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 6. 000
EACH 0. 000 0. 00

50. 54000 6. 000 303. 24



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0655 630- 80344 *Construction Traffic Sign (Special) 125. 000 42.500
SF 0. 000 0. 00
20. 21000 42. 500 858. 93
0660 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
101. 08000 2.000 202. 16
0665 630- 80359 *Portabl e Message Sign Panel 112. 000 0. 000
DAY 0. 000 0. 00
25. 27000 0. 000 0. 00
0670 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 37.500
EACH 0. 000 0. 00
1. 01000 37.500 37.88
0675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 1. 000
EACH 0. 000 0. 00
96. 03000 1. 000 96. 03
0680 630-80370 Concrete Barrier (Tenporary) 4,520. 000 1, 584. 000
LF 0. 000 0. 00
23. 48000 1, 584. 000 37,192. 32
0685 630- 80380 *Traffic Cone 300. 000 28.500
EACH 0. 000 0. 00
1. 01000 28.500 28.79
0690 630-85011 *| npact Attenuator (Tenporary) 550. 000 88. 500
DAY 84. 000 4, 245. 36
50. 54000 172. 500 8,718. 15
0695 630- 85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
10. 11000 0. 000 0. 00
0700 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0710 700-70012 F/ A Asphal t Pavenent |ncentive 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700- 70018 F/ A Roadway Snoot hness | ncentive 8, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 47, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70034 F/ A Dewat eri ng 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700- 70035 F/ A Landscape Restoration 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0760 700- 70495 F/ A Asbest os Abat enent Wor k 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 5,015,147.29 % 97,682.11 % 527,913.53
CAT NOO301 BRI DGE LOCAL
0765 206- 00000 Structure Excavation 63. 000 0. 000
CcY 0. 000 0. 00
4. 06000 0. 000 0. 00
0770 206-00100 Structure Backfill (dass 1) 365. 000 0. 000
CcY 0. 000 0. 00
46. 55000 0. 000 0. 00
0775 206- 00360 Mechani cal Rei nforcenent of Soil 365. 000 0. 000
CcY 0. 000 0. 00
11. 78000 0. 000 0. 00
0780 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0785 502- 00460 *Pile Tip 10. 000 0. 000
EACH 0. 000 0. 00
117. 12000 0. 000 0. 00
0790 502-14117 *Steel Piling (HP 14x117) 517. 000 0. 000
LF 0. 000 0. 00
68. 75000 0. 000 0. 00
0795 503-00054 *Drilled Caisson (54 Inch) 127. 000 0. 000
LF 127. 000 59, 697. 62
470. 06000 127. 000 59, 697. 62
0800 515-00120 Wat er pr oof i ng (Menbr ane) 507. 000 0. 000
SY 0. 000 0. 00
13. 96000 0. 000 0. 00
0805 515-00400 Concrete Seal er 956. 000 0. 000
SY 0. 000 0. 00
5. 48000 0. 000 0. 00




CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12: 10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0810 518-01004 Bri dge Expansi on Device (0-4 Inch) 64. 000 0. 000
LF 0. 000 0. 00
147. 29000 0. 000 0. 00
0815 601- 03040 Concrete O ass D (Bridge) 663. 000 0. 000
CY 39. 440 10, 533. 24
267. 07000 39. 440 10, 533. 24
0820 601- 40400 Structural Concrete Stain 174. 000 0. 000
SY 0. 000 0. 00
8. 07000 0. 000 0. 00
0825 602- 00000 *Rei nforcing Steel 20, 920. 000 0. 000
LB 11, 383. 000 8,195.76
0. 72000 11, 383. 000 8,195.76
0830 602-00020 *Rei nforcing Steel (Epoxy Coated) 183, 378. 000 0. 000
LB 897. 000 744.51
0. 83000 897. 000 744.51
0835 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
5,102. 78000 0. 000 0. 00
0840 613-01200 *2 Inch Electrical Conduit (Plastic) 815. 000 0. 000
LF 0. 000 0. 00
3.98000 0. 000 0. 00
0845 613-16000 *Lumi nai re (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,787.45000 0. 000 0. 00
0850 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 10, 125. 000 0. 000
SF 0. 000 0. 00
46. 88000 0. 000 0. 00
0850 MATERI AL ALLOMNCE Prestress Conc Box 0. 000
SF 4,872. 000 159, 704. 16
32. 78000 4,872. 000 159, 704. 16

CAT 0301 CURRENT AMI  $ 984, 658. 80 $ 238,875.29 % 238, 875. 29



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NOO0350 BRI DGE BE
0855 206- 00000 Structure Excavation 133. 000 0. 000
CY 0. 000 0. 00
4. 06000 0. 000 0. 00
0860 206- 00100 Structure Backfill (dass 1) 561. 000 0. 000
CcY 0. 000 0. 00
46. 55000 0. 000 0. 00
0865 206- 00360 Mechani cal Rei nforcenent of Soil 547. 000 0. 000
CY 0. 000 0. 00
11. 78000 0. 000 0. 00
0870 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
3, 378. 25000 0. 000 0. 00
0875 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
3, 378. 25000 0. 000 0. 00
0880 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 293. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0885 502- 00460 *Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
117. 12000 0. 000 0. 00
0890 502-11253 *Steel Piling (HP 12x53) 194. 000 0. 000
LF 0. 000 0. 00
36. 86000 0. 000 0. 00
0895 502-14117 *Steel Piling (HP 14x117) 725. 000 0. 000
LF 0. 000 0. 00
68. 75000 0. 000 0. 00
0900 503-00054 *Drilled Caisson (54 Inch) 315. 000 0. 000
LF 124. 000 58, 287. 44
470. 06000 124. 000 58, 287. 44
0905 515-00120 Wat er pr oof i ng (Menbr ane) 1, 860. 000 0. 000
SY 0. 000 0. 00
13. 96000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12: 10: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0910 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 0. 000
LF 0. 000 0. 00
147. 29000 0. 000 0. 00
0915 601- 03040 Concrete O ass D (Bridge) 630. 000 0. 000
cY 13. 580 3,626. 81
267. 07000 13. 580 3,626. 81
0920 601- 40400 Structural Concrete Stain 2,127.000 0. 000
SY 0. 000 0. 00
8. 07000 0. 000 0. 00
0925 602- 00000 *Rei nforcing Steel 40, 608. 000 0. 000
LB 3, 081. 000 2,218. 32
0. 72000 3, 081. 000 2,218. 32
0930 602- 00020 *Rei nforcing Steel (Epoxy Coated) 150, 036. 000 0. 000
LB 0. 000 0. 00
0. 83000 0. 000 0. 00
0935 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
5,102. 78000 0. 000 0. 00
0940 606-10705  *Bridge Rail Type 7 (Special) 815. 000 0. 000
LF 0. 000 0. 00
135. 28000 0. 000 0. 00
0945 613-01100 *1 Inch Electrical Conduit (Plastic) 222.000 0. 000
LF 0. 000 0. 00
13. 93000 0. 000 0. 00
0950 613-01200 *2 Inch BElectrical Conduit (Plastic) 815. 000 0. 000
LF 0. 000 0. 00
3.98000 0. 000 0. 00
0955 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4,479. 84000 0. 000 0. 00
0960 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00

2, 787. 45000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PON: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0003 12:10: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO350 BRI DGE BE
0965 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 14, 175. 000 0. 000
SF 0. 000 0. 00
46. 88000 0. 000 0. 00
0965 MATERI AL ALLOMNCE Prestress Grders 4, 266. 000
SF 0. 000 0. 00
32. 78000 4, 266. 000 139, 839. 48
CAT 0350 CURRENT AMI  $ 1,456,994.54 % 64,132.57 $ 203, 972. 05
CAT NOO351 CBC BE
0970 203-00100 Mick Excavation 116. 000 116. 000
CY 0. 000 0. 00
7.81000 116. 000 905. 96
0975 206- 00000 Structure Excavation 176. 000 110. 000
CY 0. 000 0. 00
4. 06000 110. 000 446. 60
0980 206- 00100 Structure Backfill (dass 1) 198. 000 0. 000
cY 75. 000 3,491. 25
46. 55000 75. 000 3,491. 25
0985 206- 00510 Filter Material (dass A 100. 000 38. 000
CY 0. 000 0. 00
39. 96000 38. 000 1,518.48
0990 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 1. 000 21, 758. 00
21, 758. 00000 1. 000 21, 758. 00
0995 601- 03030 Concrete Cass D (Box Cul vert) 216. 000 82. 000
CY 0. 000 0. 00
338. 40000 82. 000 27,748. 80
1000 602-00000 *Rei nforcing Steel 20, 355. 000 7,694. 000
LB 0. 000 0. 00
0. 72000 7,694. 000 5,539. 68
1005 602- 00020 *Rei nforcing Steel (Epoxy Coated) 20, 850. 000 7,881. 000
LB 0. 000 0. 00
0. 83000 7,881. 000 6, 541. 23
CAT 0351 CURRENT AMI  $ 141, 646.92 $ 25,249.25 % 67, 950. 00



CONTI D: C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 18206- BI D ESTI MATE RUN 03/ 26/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO. 0003 12:10: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1010 620- 00002 *Field Ofice (dass 2) 1. 000 0. 200
EACH 0. 300 20, 861. 57
69, 538. 58000 0. 500 34, 769. 29
1015 620-00012 *Fi el d Laboratory (O ass 2) 1. 000 0. 200
EACH 0. 300 12,581. 19
41, 937. 29000 0. 500 20, 968. 65
1020 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
42. 41000 1. 000 42.41
CAT 0450 CURRENT AMI  $ 111,518.28 % 33,442.76 $ 55, 780. 35

PRQJIECT TOTAL CURRENT AMI  $

7,748,319.54 %

459,381.98 % 1,094, 491. 22



